

Idaho Industrial Commission EDI Claims Release 3.0	
Implementation schedule, April 14, 2015	
Apr-15	
May-15	Negotiated Rule making published
Jun-15	Rules Adv Comm Subcomm mtg
Jul-15	Rules Adv Comm Subcomm mtg, then to Admin Mtg
Aug-15	Rules Presented to Adv Comm, then to Legislature
Sep-15	
Oct-15	
Nov-15	
Dec-15	
Jan-16	Jan - Apr, Statute/Rules passed, sine die.
Feb-16	April 5 RFP to Purchasing, review and finalization by Purchasing (or earlier, as passed in Committee) ~ Apr 8
Mar-16	RFP published.
Apr-16	
May-16	~May 15 RFP conference
Jun-16	~Jun 1 Evals completed, collated, finalized by Purchasing
Jul-16	~Jul 1 Vendor in place.
Aug-16	Aug 31 Vendor completes Tech section of Impl Guide, Guide is updated. Vendor completes: Programming, Trading Partner Agreements, Training, Testing
Sep-16	
Oct-16	
Nov-16	
Dec-16	
Jan-17	
Feb-17	
Mar-17	
Apr-17	
May-17	
Jun-17	
Jul-17	Implementation of EDI Claims Release 3.0