

DRAFT

Idaho Industrial Commission EDI Claims Release 3.0 Implementation Schedule as of April 14, 2015

2015

MAY: Negotiated Rule making published

JUNE: Rules, Advisory Committee Subcommittee Meeting

JULY: Rules, Advisory Committee Subcommittee Meeting > then to Administrative Meeting

AUGUST: Rules, presented to Advisory Committee > then to Legislature

2016

JANUARY: Statutes and Rules passed JANUARY-APRIL, sine die

APRIL: RFP to Purchasing APRIL 5 (or earlier, as passed in Committee) for review and finalization. RFP published approx. APRIL 8

MAY: RFP conference, approx. MAY 15

JUNE: Evaluations completed, collated, finalized by Purchasing approx. JUNE 1

JULY: Vendor in place, approx. JULY 1

AUGUST: Vendor completes Tech. section of Implementation Guide, Guide is updated - Vendor commences Programming, Trading Partner Agreements, Training and Testing AUGUST 31

2017

JULY: Implementation of EDI Claims Release 3.0 JULY 1